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ESTIMATE RUN 07/09/2008

ESTIMATE SUMMARY 16:11:16

CONTID: C16272RC       ESTIMATE NO: 0002 PROG 2005

PCN: 16272RC-BID  COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 West Corridor Management - Phase 2 PERCENT TIME:

PROJECT NO: C 0702-274                    

I-70 West Corridor Management - Phase 2

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 06/27/2008 DATE TIME STARTED 04/18/2008

2 WEST DRY CREEK CIRCLE #270 DATE LET 03/06/2008 DATE WORK BEGAN

 DATE AWARDED 03/19/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/17/2008 DATE ACCEPTED

LITTLETON CO 80120     303-741-3245 DATE NOTICE TO PROCEED 04/18/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,397,933.52 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,042,261.52 NON-PARTICIPATING 1,196,644.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -34,744.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.80

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/7/2008 ??:??:??

11/7/2008 ??:??:??

29.69%

3,795,293.77

1,196,644.50

1,196,644.50

1,161,900.17

$

$

$

$

0.00

1,602,639.75

1,602,639.75

0.00

1,602,639.75

-46,099.19

0.00

1,556,540.56

0.00

AMOUNT DUE 1,556,540.56 1,161,900.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,161,900.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

71.0
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PCN: 16272RC-BID  ESTIMATE RUN 07/09/2008

PROJECT: C 0702-274                    ESTIMATE NO: 0002 16:11:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.000 0.00

6,853.92000 0.000 0.00

202-00000  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 1,667.000 0.000

SY  143.000 7,007.00

49.00000 143.000 7,007.00

202-00240  
 

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,424.000 0.000

CY  1,367.000 252,895.00

185.00000 1,367.000 252,895.00

203-00010  
 

0020 COMBINATION LOADER 30.000 0.000

HOUR 0.000 0.00

1,020.00000 0.000 0.00

203-01594  
 

0025 POTHOLING 88.000 24.000

HOUR 64.000 17,920.00

280.00000 88.000 24,640.00

203-01597  
 

0030 EROSION LOG 9,360.000 1,486.000

LF  3,035.000 30,350.00

10.00000 4,521.000 45,210.00

208-00005  
 

0035 GRAVEL BAG 680.000 32.000

LF  42.000 1,260.00

30.00000 74.000 2,220.00

208-00034  
 

0040 CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 4.000 5,020.00

1,255.00000 4.000 5,020.00

208-00045  
 

0045 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

208-00070  
 

0050 SEDIMENT REMOVAL AND DISPOSAL 30.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

208-00101  
 

0055 EROSION CONTROL SUPERVISOR 200.000 32.000

HOUR 30.000 3,300.00

110.00000 62.000 6,820.00

208-00205  
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PCN: 16272RC-BID  ESTIMATE RUN 07/09/2008

PROJECT: C 0702-274                    ESTIMATE NO: 0002 16:11:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET DELINEATOR 397.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

210-00090  
 

0065 RESET GROUND SIGN 116.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-00810  
 

0070 RESET COORDINATION UNIT 1.000 0.000

EACH 0.000 0.00

10,750.00000 0.000 0.00

210-00870  
 

0075 SEEDING (NATIVE) 3.500 0.000

ACRE 0.000 0.00

4,690.00000 0.000 0.00

212-00006  
 

0080 SOIL CONDITIONING 3.500 0.000

ACRE 0.000 0.00

4,890.00000 0.000 0.00

212-00032  
 

0085 MULCHING (WEED FREE HAY) 3.500 0.000

ACRE 0.000 0.00

5,090.00000 0.000 0.00

213-00002  
 

0090 MULCH TACKIFIER 694.000 0.000

LB  0.000 0.00

32.00000 0.000 0.00

213-00061  
 

0095 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,667.000 0.000

SY  143.000 7,150.00

50.00000 143.000 7,150.00

403-00721  
 

0100 MANHOLE SPECIAL 27.000 0.000

EACH 0.000 0.00

2,231.00000 0.000 0.00

604-39000  
 

0105 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 25.000 0.000

EACH 0.000 0.00

5,065.00000 0.000 0.00

604-39050  
 

0110 FENCE (PLASTIC) 500.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

607-11525  
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PCN: 16272RC-BID  ESTIMATE RUN 07/09/2008

PROJECT: C 0702-274                    ESTIMATE NO: 0002 16:11:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (TYPE III) (EXTRA HEIGHT) 149.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

612-00033  
 

0120 LOCATION MARKER (FIBER OPTIC)(DOME) 299.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

612-00260  
 

0125 LOCATION MARKER (UTILITY)(FLAT SLAT) 51.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

612-00270  
 

0130 2 INCH ELECTRICAL CONDUIT (MULTIDUCT)(JACKED) 1,041.000 0.000

LF  433.000 19,485.00

45.00000 433.000 19,485.00

613-00203  
 

0135 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,428.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

613-00402  
 

0140 4 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 195.000 0.000

LF  101.000 2,020.00

20.00000 101.000 2,020.00

613-00406  
 

0145 6 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 8,496.000 4,650.000

LF  3,846.000 230,760.00

60.00000 8,496.000 509,760.00

613-00607  
 

0150 1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 16,641.000 0.000

LF  13,056.000 78,336.00

6.00000 13,056.000 78,336.00

613-01125  
 

0155 2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,264.000 0.000

LF  6,525.000 45,675.00

7.00000 6,525.000 45,675.00

613-01200  
 

0160 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,026.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01300  
 

0165 4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,329.000 0.000

LF  3,329.000 43,277.00

13.00000 3,329.000 43,277.00

613-01400  
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PCN: 16272RC-BID  ESTIMATE RUN 07/09/2008

PROJECT: C 0702-274                    ESTIMATE NO: 0002 16:11:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ELECTRICAL CONDUIT (PLASTIC)(MULTIDUCT)(SPECIAL)(2) 18,773.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

613-03498  
 

0175 ELECTRICAL CONDUIT 
(PLASTIC)(MULTIDUCT)(SPECIAL)(SHARED) 

24,574.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

613-03499  
 

0180 ELECTRICAL CONDUIT (PLASTIC)(MULTIDUCT)(SPECIAL) 52,332.000 0.000

LF  28,438.000 341,256.00

12.00000 28,438.000 341,256.00

613-03500  
 

0185 PULL BOX (SPECIAL) 37.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

613-07000  
 

0190 PULL BOX (SURFACE MOUNTED) 21.000 0.000

EACH 21.000 13,860.00

660.00000 21.000 13,860.00

613-07010  
 

0195 PULL BOX (24"X36"X18") 98.000 0.000

EACH 9.000 9,450.00

1,050.00000 9.000 9,450.00

613-07034  
 

0200 WIRING (SPECIAL) 1.000 0.000

L S 0.000 0.00

200,000.00000 0.000 0.00

613-10010  
 

0205 RUMBLE STRIP (GRINDING) 1,000.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

614-80387  
 

0210 SERIAL TO IP CONVERTER 3.000 0.000

EACH 0.000 0.00

2,222.00000 0.000 0.00

614-86007  
 

0215 FIBER OPTIC TERMINATION PANEL - 12 FIBER 8.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

614-87012  
 

0220 OPTICAL TRANSCEIVER CHASSIS 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-87025  
 



CONTID: C16272RC       COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16272RC-BID  ESTIMATE RUN 07/09/2008

PROJECT: C 0702-274                    ESTIMATE NO: 0002 16:11:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 FIBER OPTIC TERMINATION PANEL-144 FIBER 4.000 0.000

EACH 0.000 0.00

3,850.00000 0.000 0.00

614-87144  
 

0230 TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT 1.000 0.000

L S 0.000 0.00

100,000.00000 0.000 0.00

614-87310  
 

0235 TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

614-87350  
 

0240 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 109,996.000 0.000

LF  0.000 0.00

2.10000 0.000 0.00

614-87498  
 

0240 MATERIAL ALLOWANCE 144 STRAND FIBER OPTIC CABLE 0.000

LF  0.000 0.00

2.10000 0.000 0.00

0245 ETHERNET SWITCH 2.000 0.000

EACH 0.000 0.00

78,000.00000 0.000 0.00

614-87690  
 

0250 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

620-00020  
 

0255 BOLLARD 6.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

622-00270  
 

0260 MAINTENANCE BUILDING 1.000 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

622-11010  
 

0265 MOBILIZATION 1.000 0.250

L S 0.350 38,500.00

110,000.00000 0.600 66,000.00

626-00000  
 

0270 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.150 2,250.00

15,000.00000 0.400 6,000.00

626-01000  
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PCN: 16272RC-BID  ESTIMATE RUN 07/09/2008

PROJECT: C 0702-274                    ESTIMATE NO: 0002 16:11:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 PAVEMENT MARKING PAINT 3.000 0.000

GAL 0.000 0.00

777.00000 0.000 0.00

627-00001  
 

0280 EPOXY PAVEMENT MARKING 333.000 0.000

SF  0.000 0.00

40.00000 0.000 0.00

627-00004  
 

0285 FLAGGING 580.000 75.250

HOUR 273.500 11,213.50

41.00000 348.750 14,298.75

630-00000  
 

0290 TRAFFIC CONTROL INSPECTION 62.000 6.000

DAY 7.000 2,905.00

415.00000 13.000 5,395.00

630-00007  
 

0295 TRAFFIC CONTROL MANAGEMENT 155.000 17.000

DAY 28.000 17,360.00

620.00000 45.000 27,900.00

630-00012  
 

0300 BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

630-80335  
 

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 8.000

EACH 13.000 1,040.00

80.00000 21.000 1,680.00

630-80341  
 

0310 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 21.000

EACH 10.000 900.00

90.00000 31.000 2,790.00

630-80342  
 

0315 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 16.000

EACH 4.000 360.00

90.00000 20.000 1,800.00

630-80343  
 

0320 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 152.000 0.000

SF  76.000 3,420.00

45.00000 76.000 3,420.00

630-80344  
 

0325 PORTABLE MESSAGE SIGN PANEL 3.000 0.500

EACH 0.500 1,900.00

3,800.00000 1.000 3,800.00

630-80355  
 



CONTID: C16272RC       COLORADO DEPARTMENT OF TRANSPORTATION Page 8
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PROJECT: C 0702-274                    ESTIMATE NO: 0002 16:11:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000 1.500

EACH 0.000 0.00

700.00000 1.500 1,050.00

630-80358  
 

0335 DRUM CHANNELIZING DEVICE 450.000 37.000

EACH 60.500 1,210.00

20.00000 97.500 1,950.00

630-80360  
 

0340 GUARDRAIL TYPE 7 (TEMPORARY) 500.000 250.000

LF  0.000 0.00

120.00000 250.000 30,000.00

630-80376  
 

0345 TRAFFIC CONE 1,800.000 300.000

EACH 140.000 2,100.00

15.00000 440.000 6,600.00

630-80380  
 

0350 IMPACT ATTENUATOR (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

630-85010  
 

0355 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 60.000 3.000

DAY 9.500 4,465.00

470.00000 12.500 5,875.00

630-85041  
 

0360 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0365 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0370 F/A FUEL COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0375 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0380 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0390 F/A FURNISH AND INSATL BUILDING 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0395 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,196,644.50 1,602,639.75CURRENT AMT 5,397,933.52 $$

PROJECT TOTAL 1,196,644.50 $ 1,602,639.75CURRENT AMT 5,397,933.52 $$


